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Mission & Scope
8 The Spent Nuclear Fuels Project will move spent nuclear

fuel from wet storage in the K-East and K-West Basins
near the Columbia river to safe, dry, interim storage at the
Canister Storage Building in the 200 Area Central Plateau
while other Hanford SNF is consolidated outside at the
Interim Storage Area pending final disposition.

8 This project includes:
8 removing and repackaging spent nuclear fuel into multi-

canister overpacks,
8 fuel drying, transporting and staging,
8 removing sludge and debris from the K Basins for

appropriate disposition, and
8 treating and conditioning the water in the basins
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Project Assumptions for FY2002

8 Steady-state K-West fuel removal operations

8 Cold Vacuum Drying (CVD) Facility will be in full
operations

8 Prepares fuel for interim, dry storage

8 Canister Storage Building will be receiving
conditioned fuel from CVD Facility
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Project Priorities

8 Maintain safe and compliant wet storage of the
fuel in the K Basins pending completion of
transition to dry storage

8 Reduce Urgent Risks
8 Continue removing spent nuclear fuel (SNF)

from the K Basins
8 Transition all Hanford SNF to low-cost, safe,

interim, dry storage
8 Remove sludge from K Basins for disposition
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Accomplishments

8 Maintained Project Baseline utilizing
8 Contingency Management

8 Baseline Change Control

8 Risk Management

8 Received K Basin Interim Remedial Action Record of
Decision from EPA for sludge

8 Closed all outstanding technical issues

8 Upgraded Configuration Management controls
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Accomplishments (Continued)

8 Contractor restructured Operations Organization
in preparation for transition to startup
8 Submitted ORR Plan of Action

8 Assigned operations managers to all facilities

8 Initiated hiring of operations staff

8 All Safety Analysis Reports completed or nearing
completion

8 Commenced Phased Startup concept and
initiated testing
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Accomplishments (Continued)

8 Completed all major construction activities in
K-West Basin in preparation for fuel movement

8 Completed construction of the Cold Vacuum
Drying (CVD) Facility

8 Completed construction of the Canister Storage
Building
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Workscope Comparison
FY 00 FY01 FY02

Complete Canister Storage Building (CSB)
FSAR Implementation  Comp

Placement of CSB Storage Tubes in vault  Comp 

MCO fabrication, delivery, installation    33    33    33

K-East Fuel Retrieval System & Integrated
Water Treatment System Construction    33   Comp

K-West Basin Fuel Retrieval Operations   N/A   33    33

33 - Fully Funded
Comp - Complete
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Workscope Comparison (Continued)
FY 00 FY01 FY02

Complete Cold Vacuum Drying Facility
Construction & Accept.   Comp 

Operate Cold Vacuum Drying Facility  N/A    33    33

Complete Canister Storage Building
Construction  Comp

Operate Canister Storage Building  N/A   33    33

Operation of 200A Interim Storage Area    33   33   33

33 - Fully Funded
Comp - Complete
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Funding Profile
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FY 00 Allocation; FY 01 Request; FY02 Target/critical Needs
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Issues

River Corridor:
8 None - fully funded

Breakthrough Opportunities

8 RL currently reviewing Fluor proposed Sludge
Acceleration Strategy


